



# Churchyard Task Team Conservation Programme January 2020 to March 2020



January	February	March
Tue, 7 <sup>th</sup> HQ, Craven Arms, SY7 9BZ Staff and Vols meeting.	Tue, 4 <sup>th</sup> Scrub removal, Clunbury SY7 0HG Winter Tidy up.	Tue 3rd, Munslow SY7 9BP Winter Tidy up/cut?
Wed 8th, Longden Rd cemetery volunteer Day.	Wed 5th, Longden Rd cemetery volunteer Day.	Wed 4th, Longden Rd cemetery volunteer Day.
Thu 9 <sup>th</sup> No Task	Thu 6 <sup>th</sup> , Broseley, Red Church TF12 5ST Woodland work.	Thu 5 <sup>th</sup> , Claverley, WV5 7 Tidy/early cut.
Tue, 14 <sup>th</sup> Bromfield SY8 2JP Winter Tidy up, prune. Dormouse boxes	Tue 11 <sup>th</sup> Clun, SY7 8JH Winter Tidy up.	Tue 10 <sup>th</sup> Doddington, DY14 0NP Winter Tidy up.
Thu, 16 <sup>th</sup> Broseley TF12 5ST, Red Church Woodland work.	Thu 13 <sup>th</sup> , Preston Gubbals SY4 3AN Winter tidy and prune apples.	Thu 12 <sup>th</sup> Montford SY4 1AB, Sping Cut
Tue, 21 <sup>st</sup> , Clunbury SY7 0HG, clearing thicket	Tue 18 <sup>th</sup> Clungunford, SY7 0PS Swift boxes, Winter Tidy up.	Tue 17 <sup>th</sup> Caynham SY8 3BN Various tasks
Wed 22nd, Longden Rd cemetery volunteer Day.	Wed 19th, Longden Rd cemetery volunteer Day.	Wed 18th, Longden Rd cemetery volunteer Day.
Thu, 23rd Ruyton XI Towns SY4 1LG Cut ivy off Yews.	Thu 20th, No Task	Tue 24 <sup>th</sup> , Clungunford, SY7 0PS Plant hedge, Cut and Rake
Tue, 28 <sup>th</sup> Hopesay, SY7 8HE, Clear pond and conservation area.	Tue 25 <sup>th</sup> Crug y Byddar, LD7 1YP Spring Cut and Rake	Thu 26th Preston Gubbals SY4 3AN Spring Cut
Thu 30th Worfield WV15 5LW, West end	Thu 27th Acton Scott SY6 6QQ Spring cut. Early!	Tue 31 <sup>st</sup> Hopesay SY7 8HE Spring Cut

Caring for God's Acre, 11 Drover's House, The Auction Yard, Craven Arms, Shropshire SY7 9BZ Tel: 01588 673041  
Email: [info@cfa.org.uk](mailto:info@cfa.org.uk) Website: [www.caringforgodsacre.org.uk](http://www.caringforgodsacre.org.uk)

Task days are 10am to 3pm unless stated otherwise



Charity Reg. No. 1084504

